
ID Task Name Duration Start Finish Resource Budget Comments

1 ARTERIAL 1095 days Mon 5/12/08 Fri 7/20/12

2 CC-1095  Newland Street Widening & Vertical Re-alignment (PCH
to Hamilton)

505 days Mon 6/2/08 Fri 5/7/10 Eng $6,000,000 Verizon currently undergrounding
wires. Had issues with the wire

installation.

3 Construction 505 days Mon 6/2/08 Fri 5/7/10

4

5 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1095 days Mon 5/12/08 Fri 7/20/12 Eng $2,194,100 Actual r/w acquisition moved to
10/11 due to matching fund issues.

Construction to 11/12.

6 Design 325 days Mon 1/5/09 Fri 4/2/10

7 Caltrans Authorization (Right-of-Way) 530 days Mon 5/12/08 Fri 5/21/10

8 Right-of-Way Acquisition (Preliminary) 200 days Mon 5/24/10 Fri 2/25/11

9 Right-of-Way Acquisition (Execute Purchase Agreements) 155 days Mon 2/28/11 Fri 9/30/11

10 Construction 100 days Mon 3/5/12 Fri 7/20/12

11

12 CC-1321 Edinger Parkway Improvements (Saybrook to Countess) 109 days Tue 1/19/10 Fri 6/18/10 Eng $600,000 Construction underway.  Project is
40% complete.

13 Construction 109 days Tue 1/19/10 Fri 6/18/10

14

15 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

240 days Mon 1/11/10 Fri 12/10/10 Eng $300,000 Have been awarded design funds.
Construction funds are designated

for FY12/13.  Will look to move
funding forward.

16 Caltrans Authorization to Design 120 days Mon 1/11/10 Fri 6/25/10

17 Design 120 days Mon 6/28/10 Fri 12/10/10

18

19 CC-1359  Federal Stimulus Arterial Rehab (Slater: Graham to
Goldenwest)

75 days Mon 3/29/10 Fri 7/9/10 Eng $1,300,000 Construction underway.

20 Construction 75 days Mon 3/29/10 Fri 7/9/10

21

22 CC-1366 Pavement Management Study 185 days Mon 10/12/09 Fri 6/25/10 Eng $200,000 Study underway.

23 Prepare PMS Report 185 days Mon 10/12/09 Fri 6/25/10

24

25 CC-(TBD) Beach / Warner Improvements (Design) 120 days Mon 4/5/10 Fri 9/17/10 Eng $300,000 Soliciting consultant fee proposals.

26 Design 120 days Mon 4/5/10 Fri 9/17/10

27

28 CC-(TBD) Brookhurst / Adams Improvements (Design) 120 days Mon 4/5/10 Fri 9/17/10 Eng $450,000 Soliciting consultant fee proposals.

29 Design 120 days Mon 4/5/10 Fri 9/17/10

30

31 CC-1372 Federal Stimulus Arterial Rehab (Garfield: Newland to
Magnolia)

169 days Tue 2/23/10 Fri 10/15/10 Eng $700,000 Project was moved from CC-1379
due to surplus federal stimulus

funds.

32 Caltrans Authorization 69 days Tue 2/23/10 Fri 5/28/10

33 Construction 40 days Mon 8/23/10 Fri 10/15/10

34

35 CC-1379  Phase 2: Arterial Rehab 08/09 (Magnolia: Warner to
I-405, Gothard: Heil to Edinger, Slater: Newland to Beach)

80 days Mon 8/2/10 Fri 11/19/10 Eng $3,000,000 Design completed.  Bid in May '10.
Contingent on receipt of Prop 1B

funds.

36 Construction 80 days Mon 8/2/10 Fri 11/19/10

37

38 DRAINAGE & WATER QUALITY 820 days Mon 4/7/08 Fri 5/27/11

39 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 0 days Wed 4/21/10 Wed 4/21/10 Eng $5,000,000 Working with State to extend grant
deadline. Design on-hold pending

funding issues.
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40 Design 0 days Wed 4/21/10 Wed 4/21/10

41

42 CC-1255B  Talbert Lake Phase II 0 days Wed 4/21/10 Wed 4/21/10 Eng $2,000,000 Project to be cancelled pending
funding issues.

43 Design (TBD) 0 days Wed 4/21/10 Wed 4/21/10

44 Construction (TBD) 0 days Wed 4/21/10 Wed 4/21/10

45

46 CC-1293  Heil Pump Station Rebuild 820 days Mon 4/7/08 Fri 5/27/11 Eng $1,950,000 Acquiring right-of-way. Seeking
additional $4M in grant funding for

construction.

47 Design 575 days Mon 4/7/08 Fri 6/18/10

48 Right-of-Way Acquisition 649 days Mon 4/7/08 Thu 9/30/10

49 Construction 100 days Mon 1/10/11 Fri 5/27/11

50

51 CC-1307  Irby Park Runoff Treatment 0 days Wed 4/21/10 Wed 4/21/10 Eng $2,500,000 Regional Water Board did not
approve infiltration concept.

Re-scope is not feasible.  Looking to
cancel project.

52 Prelim Design & Environmental Documentation 0 days Wed 4/21/10 Wed 4/21/10

53 Final Design 0 days Wed 4/21/10 Wed 4/21/10

54 Construction 0 days Wed 4/21/10 Wed 4/21/10

55

56 FACILITY 1084 days Tue 4/1/08 Fri 5/25/12

57 CC-1261  Utilities Yard Facilities Plan Improvements 390 days Mon 2/1/10 Fri 7/29/11 Ops/Eng $11,000,000 Construction underway.

58 Construction 390 days Mon 2/1/10 Fri 7/29/11

59

60 CC-1306  Seismic Retrofit of City Hall Building 544 days Tue 4/1/08 Fri 4/30/10 Eng/B&S $7,000,000 Construction complete pending
installation of rubber surfacing at

base of trees.

61 Construction 453 days Tue 4/1/08 Thu 12/24/09

62 Construction (Civic Center Landscaping) 70 days Mon 1/25/10 Fri 4/30/10

63

64 ADA IMPROVEMENTS 185 days Mon 1/11/10 Fri 9/24/10 Design and bid as a package.

65 MSC-464 City Gym ADA (08/09) 185 days Mon 1/11/10 Fri 9/24/10 Facilities $120,000

66 Design 80 days Mon 1/11/10 Fri 4/30/10

67 Construction 40 days Mon 8/2/10 Fri 9/24/10

68

69 MSC-468 Edison Community Center ADA (08/09) 185 days Mon 1/11/10 Fri 9/24/10 Facilities $90,000

70 Design 80 days Mon 1/11/10 Fri 4/30/10

71 Construction 40 days Mon 8/2/10 Fri 9/24/10

72

73 CC-(TBD) Oakview Community Center ADA 185 days Mon 1/11/10 Fri 9/24/10 Facilities $66,000

74 Design 80 days Mon 1/11/10 Fri 4/30/10

75 Construction 40 days Mon 8/2/10 Fri 9/24/10

76

77 CC-(TBD) Central Park Restrooms ADA 185 days Mon 1/11/10 Fri 9/24/10 Facilities $170,000

78 Design 80 days Mon 1/11/10 Fri 4/30/10

79 Construction 40 days Mon 8/2/10 Fri 9/24/10

80

81 Murdy Community Center Roof 111 days Fri 12/18/09 Fri 5/21/10 Facilities $240,000 CDBG funds have been approved.
Award in March.

82 Design 31 days Fri 12/18/09 Fri 1/29/10

83 Construction 35 days Mon 4/5/10 Fri 5/21/10
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84

85 Senior Center 413 days Fri 4/18/08 Wed 11/18/09 Developer $19,000,000 On hold due to legal issues.

86 Design 381 days Fri 4/18/08 Fri 10/2/09

87 Bidding & Construction 0 days Wed 11/18/09 Wed 11/18/09

88

89 ENERGY EFFICIENCY IMPROVEMENTS 670 days Mon 11/2/09 Fri 5/25/12

90 HVAC Measures, Interior Lighting Re-design & Retrofit,
Additional Building Controls, Energy Information Management
System, Server Virtualization & HVAC, Downtown Lighting
Master Plan

620 days Mon 1/11/10 Fri 5/25/12 Adm/Facilites $2,000,000 Will utilize energy focused  Program
Manager to design & construct all

projects. Working on procurement of
services.

91 Procurement 65 days Mon 1/11/10 Fri 4/9/10

92 Design Development 90 days Mon 4/12/10 Fri 8/13/10

93 Final Design 45 days Mon 8/16/10 Fri 10/15/10

94 Permits 60 days Mon 10/18/10 Fri 1/7/11

95 Bidding & Construction 360 days Mon 1/10/11 Fri 5/25/12

96

97 Downtown LED Streetlights 345 days Mon 12/14/09 Fri 4/8/11 Adm/Trans $365,000 Blufftop parking lots retrofit.
Opened bids for material.

98 Detailed design & pilot-tests 155 days Mon 12/14/09 Fri 7/16/10

99 Permits 20 days Mon 7/19/10 Fri 8/13/10

100 Construction 115 days Mon 11/1/10 Fri 4/8/11

101

102 GIS Based Street Light Audit (in-house) 260 days Mon 1/4/10 Fri 12/31/10 Adm/IS/Trans $78,000 Met with internal project team to
kick-off project.

103 Project Planning 85 days Mon 1/4/10 Fri 4/30/10

104 Implementation 140 days Mon 6/21/10 Fri 12/31/10

105

106 Feasibility, Environmental Review, Design & Entitlements for
Large Scale Solar

520 days Mon 11/2/09 Fri 10/28/11 Adm/Planning $250,000 Vendor selected.

107 RFP 25 days Mon 11/2/09 Fri 12/4/09

108 Implementation - consultants 105 days Mon 3/8/10 Fri 7/30/10

109 RFP for PPA 150 days Mon 8/2/10 Fri 2/25/11

110 PPA construction 175 days Mon 2/28/11 Fri 10/28/11

111

112 LOCAL STREET 465 days Mon 6/15/09 Fri 3/25/11

113 MSC 455  Tree Petition Streets (07/08) 300 days Mon 6/15/09 Fri 8/6/10 Streets/Eng $3,600,000 Construction ongoing.  Two streets
at a time.

114 Construction 300 days Mon 6/15/09 Fri 8/6/10

115

116 MSC 455  (Phase II) Tree Petition Streets (08/09) 95 days Mon 11/16/09 Fri 3/26/10 Streets/Eng $360,000 Completed.  Punchlist work only.

117 Construction 95 days Mon 11/16/09 Fri 3/26/10

118

119 MSC-471 Tree Petition Streets (09/10): Huntington Street, Edam
Circle

45 days Mon 7/5/10 Fri 9/3/10 Streets/Eng $200,000 Design complete.  Out to bid.

120 Construction 45 days Mon 7/5/10 Fri 9/3/10

121

122 CC-1374 Tree Petition Streets (09/10) 315 days Mon 1/11/10 Fri 3/25/11 Eng/Streets $1,000,000 Started design.

123 Design 100 days Mon 1/11/10 Fri 5/28/10

124 Construction 120 days Mon 10/11/10 Fri 3/25/11

125

126 MSC-(TBD) Residential Pavement (09/10) 230 days Mon 2/1/10 Fri 12/17/10 Streets/Eng $600,000 Started design.

127 Design 65 days Mon 2/1/10 Fri 4/30/10

11/18
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128 Construction 120 days Mon 7/5/10 Fri 12/17/10

129

130 NEIGHBORHOOD 735 days Mon 3/24/08 Fri 1/14/11

131 CC-1324  Downtown Street Light Replacement Phase II: Orange:
2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st
to 7th, Main: Palm to Acacia, PCH: Main to First.

735 days Mon 3/24/08 Fri 1/14/11 Trans $900,000 Currently studying possibility of LED
street lighting.

132 Design (Phase II) 560 days Mon 3/24/08 Fri 5/14/10

133 Construction (Phase II) 90 days Mon 9/13/10 Fri 1/14/11

134

135 CC-1358 Downtown Bollards 39 days Tue 1/19/10 Fri 3/12/10 Eng $250,000 Completed.

136 Construction 39 days Tue 1/19/10 Fri 3/12/10

137

138 CC-(TBD) Concrete Replacement (09/10) 145 days Mon 3/8/10 Fri 9/24/10 Streets/Eng $285,000 Preparation of construction
documents underway.

139 Design 40 days Mon 3/8/10 Fri 4/30/10

140 Construction 60 days Mon 7/5/10 Fri 9/24/10

141

142 PARKS 700 days Mon 6/16/08 Fri 2/18/11

143 CC-1346 Edison Park Youth Sports Complex Refurbishment 660 days Mon 8/11/08 Fri 2/18/11 CS $1,245,000 Funds have been unfrozen.

144 Design & Environmental Clearance 320 days Mon 8/11/08 Fri 10/30/09

145 Construction 100 days Mon 10/4/10 Fri 2/18/11

146

147 Barlett Park (08/09) 331 days Mon 12/8/08 Mon 3/15/10 CS $200,000 Approved by Council on March 15th.

148 Master Plan & Environmental Clearance 331 days Mon 12/8/08 Mon 3/15/10

149

150 CC-1286 Beach Blufftop Restrooms (Phase II: Restrooms No.2
through 7)

145 days Mon 12/7/09 Fri 6/25/10 CS/Eng $2,400,000  Construction underway.

151 Construction 145 days Mon 12/7/09 Fri 6/25/10

152

153 Gun Range Clean-up (08/09) 385 days Mon 2/9/09 Fri 7/30/10 CS/Planning $200,000 Delay due to scope changes.

154 EIR and Remedial Action Plan 385 days Mon 2/9/09 Fri 7/30/10

155

156 CC-1345 LeBard Park (07/08 & 08/09) 490 days Mon 6/16/08 Fri 4/30/10 CS $250,000 Design completed. Need approval
from Fish & Game to finish

environmental. No construction
funds.

157 Environmental 490 days Mon 6/16/08 Fri 4/30/10

158

159 CC-1347 Skate Park Worthy Park (08/09) 315 days Mon 2/16/09 Fri 4/30/10 CS $150,000 Delayed to address school district
concerns.

160 Conceptual Master Plan & Environmental Review 315 days Mon 2/16/09 Fri 4/30/10

161

162 CC-1349 Wardlow Park 0 days Wed 4/21/10 Wed 4/21/10 CS $150,000 On hold due to stalled development
of adjacent site.

163 Design & Entitlements 0 days Wed 4/21/10 Wed 4/21/10

164

165 CC-1350 Worthy Park Restroom 180 days Mon 3/1/10 Fri 11/5/10 CS/Eng $120,000 Design/Environmental underway
delayed due to shift in priorities.

166 Design & Environmental 85 days Mon 3/1/10 Fri 6/25/10

167 Construction 40 days Mon 9/13/10 Fri 11/5/10

4/21
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168

169 Central Park Enhanced Habitat 0 days Wed 4/21/10 Wed 4/21/10 CS $250,000 On hold pending resolution of
Senior Center litigation.

170 Design 0 days Wed 4/21/10 Wed 4/21/10

171 Construction 0 days Wed 4/21/10 Wed 4/21/10

172

173 Shipley Nature Center Restroom 30 days Mon 3/29/10 Fri 5/7/10 CS/Eng $90,000 Construction underway.

174 Construction 30 days Mon 3/29/10 Fri 5/7/10

175

176 Sports Complex Restroom 40 days Mon 3/29/10 Fri 5/21/10 CS/Eng $99,600 Construction underway.

177 Construction 40 days Mon 3/29/10 Fri 5/21/10

178

179 SEWER 645 days Mon 4/27/09 Fri 10/14/11

180 CC-1339 Sewer Lining 165 days Mon 3/1/10 Fri 10/15/10 Eng $250,000 Design underway.

181 Design 60 days Mon 3/1/10 Fri 5/21/10

182 Construction 60 days Mon 7/26/10 Fri 10/15/10

183

184 CC-1368 Oceanhill Drive Sewer Lift Station (#15) 430 days Mon 11/2/09 Fri 6/24/11 Eng $250,000 Design underway.

185 Design 150 days Mon 11/2/09 Fri 5/28/10

186 Construction 120 days Mon 1/10/11 Fri 6/24/11

187

188 CC-1369 Adams/Ranger Sewer Lift Station (#16) 385 days Mon 1/4/10 Fri 6/24/11 Eng $300,000 Design underway.

189 Design 200 days Mon 1/4/10 Fri 10/8/10

190 Construction 120 days Mon 1/10/11 Fri 6/24/11

191

192 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"
Reconstruction

645 days Mon 4/27/09 Fri 10/14/11 Eng $600,000 Final design in FY 09/10.  Construct
in FY 10/11.

193 Alternatives Analysis 115 days Mon 4/27/09 Fri 10/2/09

194 Final Design of Ultimate Solution 160 days Mon 5/3/10 Fri 12/10/10

195 Construction 160 days Mon 3/7/11 Fri 10/14/11

196

197 TRANSPORTATION 570 days Mon 11/3/08 Fri 1/7/11

198 CC-1199  TSCOUP III,IV & V (Signal Coordination) 25 days Mon 3/29/10 Fri 4/30/10 Trans $750,000 Construction underway.

199 Construction 25 days Mon 3/29/10 Fri 4/30/10

200

201 CC-1213  Signal Installation @ Newland/Hamilton 30 days Mon 3/29/10 Fri 5/7/10 Trans $190,000 Construction underway.

202 Construction 30 days Mon 3/29/10 Fri 5/7/10

203

204 CC-1204  HES Signal Modification (Brookhurst/Yorktown) 285 days Mon 11/30/09 Fri 12/31/10 Trans $250,000 OCTA moved funding to FY10/11.
Obtained Caltrans approvals.

205 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10

206 Construction 65 days Mon 10/4/10 Fri 12/31/10

207

208 CC-1246  HES Signal Modification (Atlanta/Newland) Concurrent
with CC 1247

265 days Mon 11/30/09 Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
Obtained Caltrans approvals.

209 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10

210 Construction 45 days Mon 10/4/10 Fri 12/3/10

211

212 CC-1247  HES Signal Modifications (Atlanta/Magnolia) Concurrent
with CC 1246

265 days Mon 11/30/09 Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
Awaiting Caltrans approvals.

213 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10

214 Construction 45 days Mon 10/4/10 Fri 12/3/10
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215

216 CC-1254  Beach / Taylor Signal Installation 570 days Mon 11/3/08 Fri 1/7/11 Trans $230,000 On hold pending Caltrans approvals.

217 Caltrans Authorization 455 days Mon 11/3/08 Fri 7/30/10

218 Construction 65 days Mon 10/11/10 Fri 1/7/11

219

220 CC-1267  PCH Transit Center between First and Huntington 80 days Mon 9/13/10 Fri 12/31/10 Trans $400,000 Project will be re-bid in May '10.

221 Construction 80 days Mon 9/13/10 Fri 12/31/10

222

223 UTILITY UNDERGROUNDING 155 days Mon 10/26/09 Fri 5/28/10

224 CC-2052  Beach Boulevard Underground Utility District 155 days Mon 10/26/09 Fri 5/28/10 Eng $8,300,000 Infrastructure complete. Cabling
installation underway.

225 Construction (Cabling) & Pole Removal 155 days Mon 10/26/09 Fri 5/28/10

226

227 WATER 670 days Mon 1/5/09 Fri 7/29/11

228 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission
Main (Planning Phase Only)

162 days Wed 2/17/10 Thu 9/30/10 Eng $185,000 Planning of transmission main has
started.

229 Design 162 days Wed 2/17/10 Thu 9/30/10

230

231 CC-1268  Well No. 8 Irrigation Project (Phase I @ Central Park) 115 days Mon 10/26/09 Fri 4/2/10 Eng $250,000 Construction completed pending
final resolution to equipment

start-up issues.

232 Construction 115 days Mon 10/26/09 Fri 4/2/10

233

234 CC-1284  Well 13 Chlorine Room Modifications 85 days Mon 12/21/09 Fri 4/16/10 Eng $300,000 Completed.  Punchlist work only.

235 Construction 85 days Mon 12/21/09 Fri 4/16/10

236

237 CC-1305  Energy Backup Wells (6, 9 & 10) 60 days Mon 2/8/10 Fri 4/30/10 Eng $288,000 Tank option selected and ordered.
Need to install vaporizers @ wells.

238 Construction 60 days Mon 2/8/10 Fri 4/30/10

239

240 CC-(TBD)  Well No. 8 Irrigation Project (Phase II - Related to
CC-1268)

300 days Mon 2/1/10 Fri 3/25/11 Eng $130,000 Not started.

241 Design 215 days Mon 2/1/10 Fri 11/26/10

242 Permits (Building, and may need DPH & OCWD approval) 125 days Mon 10/4/10 Fri 3/25/11

243

244 CC-(TBD)  Irrigation Improvements 259 days Mon 10/5/09 Thu 9/30/10 Ops $250,000 Ongoing throughout year.

245 Construction 259 days Mon 10/5/09 Thu 9/30/10

246

247 CC-(TBD)  Landscape Well #2 130 days Mon 4/5/10 Fri 10/1/10 Streets/ Eng $85,000 Improvements at northwest corner
of Edinger/Springdale.

248 Design 40 days Mon 4/5/10 Fri 5/28/10

249 Construction 60 days Mon 7/12/10 Fri 10/1/10

250

251 CC-(TBD)  Security Improvements 259 days Mon 10/5/09 Thu 9/30/10 Ops $650,000 Ongoing throughout year.

252 Construction 259 days Mon 10/5/09 Thu 9/30/10

253

254 CC-(TBD)  Variable Frequency Drive at Booster Stations 80 days Mon 3/1/10 Fri 6/18/10 Ops/Eng $650,000 Study underway.

255 Study 80 days Mon 3/1/10 Fri 6/18/10

256

257 CORROSION CONTROL 665 days Mon 1/5/09 Fri 7/22/11
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258 CC-1317  12" Harbor Distribution Corrosion Control (Pipe Has
Joint Bonding)

415 days Mon 5/4/09 Fri 12/3/10 Eng $200,000 On schedule.

259 Design & Pilot Field Testing 260 days Mon 5/4/09 Fri 4/30/10

260 Construction 70 days Mon 8/30/10 Fri 12/3/10

261

262 CC-1360  Corrosion Protection 21" Steel OC-9 (Joint Bonding
and Appurtenance Upgrade - Design Only)

630 days Mon 2/23/09 Fri 7/22/11 Eng $200,000 Construct in FY 10/11.

263 Design 380 days Mon 2/23/09 Fri 8/6/10

264 Construction 180 days Mon 11/15/10 Fri 7/22/11

265

266 CC-1357  Rehabilitation of Above Ground Utilities - Water
Fund)

630 days Mon 1/5/09 Fri 6/3/11 Eng $250,000 Estimated about 50 total locations
that may need rehabilitation.

267 Design 355 days Mon 1/5/09 Fri 5/14/10

268 Permits (Phase I Typically w/Flood Control District) 50 days Mon 4/19/10 Fri 6/25/10

269 Construction 220 days Mon 8/2/10 Fri 6/3/11

270

271 WATER MAIN REPLACEMENT 670 days Mon 1/5/09 Fri 7/29/11

272 CC-1239  Water Main Replacement (Bayview) 100 days Mon 11/16/09 Fri 4/2/10 Eng $1,000,000 Completed.

273 Construction 100 days Mon 11/16/09 Fri 4/2/10

274

275 CC-1361  Water Main Replacement (Last Phase of WMP CI
Pipe Replacement Program - Approx. 3,300 LF)

650 days Mon 2/2/09 Fri 7/29/11 Eng $2,500,000 Watermain replacement in the
Downtown.

276 Design 335 days Mon 2/2/09 Fri 5/14/10

277 Construction 235 days Mon 9/6/10 Fri 7/29/11

278

279 CC-(TBD)  Water Main Replacement (Design Only) 261 days Thu 10/1/09 Thu 9/30/10 Eng $500,000 At various location based on priority
list. In-house design.

280 Design 261 days Thu 10/1/09 Thu 9/30/10

281

282 CC-1375  Trinidad Lane Watermain Replacement 485 days Mon 1/5/09 Fri 11/12/10 Eng $250,000 Design on schedule.

283 Design 355 days Mon 1/5/09 Fri 5/14/10

284 Permits (Phase I Typically w/Flood Control District) 90 days Mon 4/19/10 Fri 8/20/10

285 Construction 55 days Mon 8/30/10 Fri 11/12/10

286

287 WATER MASTER PLANNING STUDIES 255 days Mon 12/7/09 Fri 11/26/10

288 CC-(TBD)  Update to the Urban Water Management Plan 180 days Mon 12/7/09 Fri 8/13/10 Ops/Eng $50,000 Received fee proposal for work.

289 Study 180 days Mon 12/7/09 Fri 8/13/10

290

291 CC-(TBD)  Update to the Water Master Plan 180 days Mon 3/22/10 Fri 11/26/10 Eng/Ops $250,000 Reviewing consultant proposals.

292 Study 180 days Mon 3/22/10 Fri 11/26/10

293

294 WATER SYSTEM RELIABILITY STUDIES 214 days Mon 12/7/09 Thu 9/30/10

295 CC-(TBD)  Study Elimination of Potential Choke Points Near
Overmyer Reservoir

145 days Mon 12/7/09 Fri 6/25/10 Eng $75,000 Began study.

296 Study 145 days Mon 12/7/09 Fri 6/25/10

297

298 CC-(TBD)  Study to Create Potential Redundancy of the
Northern End of the 36" Main OC-35

170 days Mon 1/4/10 Fri 8/27/10 Eng $75,000 Began study.

299 Study 170 days Mon 1/4/10 Fri 8/27/10

300
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301 CC-(TBD)  Develop Alternatives to Improve Reliability Between
PCH, Warner, Edinger, & Algonquin

114 days Mon 4/26/10 Thu 9/30/10 Eng $50,000 Not started.

302 Study 114 days Mon 4/26/10 Thu 9/30/10
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